

Timeline

End of Q1 2026

- Standards ToR & Development Procedure approved
 - 1st Stakeholder Council Meeting (28th January)
- Working Groups convened for key topics (e.g. upstream sourcing, GHG emissions, recycling)
 - 'Draft 0' standard published

Q4 2025

- First Founders/Supporters meeting – Sept
 - Launch of ResponsibleGlass website and social media – Oct
 - ResponsibleGlass briefing at Global Soda Ash Conference – Oct
- Second Founders/Supporters meeting – Nov
- December 4th – Launch of ResponsibleGlass

End of Q2 2026

- Stakeholder Council discussion of 'Straw man' standard
- Working group discussions ongoing
- Publication of 'Draft 1' Standard for 60-day public consultation

End of Q3 2026

- Stakeholder Council discussion of 'Draft 1' standard
- Working group discussions ongoing

End of Q4 2026

- Publication of 'Draft 2' Standard for 60-day public consultation

2027

- Standards development procedure fully implemented
- Pilot testing of draft standards takes place
- RG Standard finalised after further public consultation as required
- Stakeholder Council approves RG Standard by year end

STANDARDS

2025

2026

2027

End of 2026

- Draft Assurance Manual published

End of 2027

- Assurance Manual finalised
- Certification bodies recruited and assessors trained
- Pilot testing of draft standards (see above)

ASSURANCE